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ESTIMATE RUN 11/08/2017

ESTIMATE SUMMARY 11:58:08

CONTID: C19593         ESTIMATE NO: 0003 PROG 2005

PCN: 19593-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95 SHERIDAN RESURFACING 25TH PERCENT TIME:

PROJECT NO: STA095A-017                   

SH95 SHERIDAN RESURFACING 25TH

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,508,375.69 PARTICIPATING $ $ 1,786,854.00

AWARD PROJECT AMT: 3,512,564.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,707.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.67

WORK DAYS

WORK DAYS

87.31%

445,210.48

1,786,854.00

1,786,854.00

1,767,146.67

$

$

$

$

3,063,165.21

0.00

3,063,165.21

0.00

3,063,165.21

-52,688.47

0.00

3,010,476.74

0.00

AMOUNT DUE 3,010,476.74 1,767,146.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,767,146.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

DENVER  

98.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/30/2017

05/30/2017

10/31/2017

04/06/2017

04/28/2017

05/10/2017

05/30/2017
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PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

10,170.000.900

0.00

1.000

L S 

11,300.00000

0010 *Removal of Median Cover 182.000

0.000

202-00195  
 

6,406.40182.000

0.00

182.000

SY  

35.20000

0015 *Removal of Sidewalk 240.000

10.000

202-00200  
 

2,750.00250.000

110.00

250.000

SY  

11.00000

0020 *Removal of Curb 45.000

0.000

202-00201  
 

459.0045.000

0.00

45.000

LF  

10.20000

0025 *Removal of Gutter 76.000

10.000

202-00202  
 

5,762.0086.000

670.00

86.000

LF  

67.00000

0030 *Removal of Curb and Gutter 2,825.000

69.000

202-00203  
 

29,518.802,894.000

703.80

2,894.000

LF  

10.20000

0035 *Removal of Concrete Curb Ramp 229.000

20.000

202-00206  
 

20,169.00249.000

1,620.00

249.000

SY  

81.00000

0040 *Removal of Concrete Pavement 157.000

14.000

202-00210  
 

1,881.00171.000

154.00

171.000

SY  

11.00000

0045 Removal of Asphalt Mat 75.000

0.000

202-00220  
 

9,750.0075.000

0.00

75.000

SY  

130.00000

0050 *Removal of Asphalt Mat (Planing) 12,738.000

67,846.000

202-00240  
 

354,569.6080,584.000

298,522.40

80,584.000

SY  

4.40000

0055 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,181.000

SF  

2.05000



CONTID: C19593         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Face 24.000

24.000

202-00830  
 

2,880.0048.000

1,440.00

52.000

EACH

60.00000

0065 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

80.000

EACH

75.00000

0070 *Clean Inlet 0.000

39.000

202-04010  
 

5,850.0039.000

5,850.00

39.000

EACH

150.00000

0075 *Potholing 1.000

0.000

203-01597  
 

170.001.000

0.00

10.000

HOUR

170.00000

0080 Aggregate Bag 30.000

0.000

208-00035  
 

468.0030.000

0.00

30.000

LF  

15.60000

0085 Pre-fabricated Concrete Washout Structure 1.000

1.000

208-00046  
 

3,020.002.000

1,510.00

2.000

EACH

1,510.00000

0090 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

22.60000

0095 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

55.00000

0100 Storm Drain Inlet Protection (Type I) Storm Drain Inlet
Protection

0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

230.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

116.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

220.00000
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PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

130.00000

0120 Erosion Control Management 8.000

6.000

208-00207  
 

4,620.0014.000

1,980.00

20.000

DAY 

330.00000

0125 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

2.000

EACH

50.00000

0130 *Reset Ground Sign 2.000

0.000

210-00810  
 

300.002.000

0.00

7.000

EACH

150.00000

0135 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

75.00000

0140 *Adjust Manhole 65.000

0.000

210-04010  
 

70,850.0065.000

0.00

148.000

EACH

1,090.00000

0145 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

6,700.00000

0150 *Adjust Valve Box 70.000

0.000

210-04050  
 

48,300.0070.000

0.00

160.000

EACH

690.00000

0155 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

45,600.00000

0160 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

22,600.00000

0165 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

25.20000
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PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

78.000

TON 

160.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 148.770

0.000

403-00720  
 

60,995.70148.770

0.00

150.000

TON 

410.00000

0180 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,832.450

8,944.540

403-34871  
 

1,336,346.7610,776.990

1,109,122.96

10,776.990

TON 

124.00000

0185 *Concrete Pavement (6 Inch) 128.000

14.000

412-00600  
 

5,026.80142.000

495.60

142.000

SY  

35.40000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.75000

0195 *Concrete Sidewalk 476.000

10.000

608-00000  
 

17,204.40486.000

354.00

579.000

SY  

35.40000

0200 *Concrete Curb Ramp 689.000

34.000

608-00010  
 

187,980.00723.000

8,840.00

723.000

SY  

260.00000

0205 *Detectable Warnings 343.000

38.000

608-00015  
 

15,506.70381.000

1,546.60

381.000

SF  

40.70000

0210 *Sidewalk Drain 0.000

1.000

608-10010  
 

520.001.000

520.00

1.000

EACH

520.00000

0215 *Curb and Gutter Type 2 (Section I-B) 174.000

0.000

609-21010  
 

5,481.00174.000

0.00

174.000

LF  

31.50000

0220 *Curb and Gutter Type 2 (Section II-B) 1,260.000

19.000

609-21020  
 

41,951.201,279.000

623.20

1,279.000

LF  

32.80000
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PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Gutter Type 2 (Variable) 76.000

10.000

609-24100  
 

5,762.0086.000

670.00

86.000

LF  

67.00000

0230 *Wiring 0.000

0.750

613-10000  
 

2,625.000.750

2,625.00

1.000

L S 

3,500.00000

0235 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

37.000

SF  

25.20000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

600.00000

0245 *Pedestrian Signal Face (16) (Countdown) 24.000

22.000

614-70150  
 

92,000.0046.000

44,000.00

46.000

EACH

2,000.00000

0250 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

8.000

EACH

1,010.00000

0255 *Traffic Signal Face (12-12-12-12-12) 0.000

2.000

614-70560  
 

2,760.002.000

2,760.00

2.000

EACH

1,380.00000

0260 *Pedestrian Push Button Post Assembly 0.000

4.000

614-72863  
 

8,960.004.000

8,960.00

5.000

EACH

2,240.00000

0265 *Loop Detector Wire 0.000

1,940.000

614-72875  
 

8,342.001,940.000

8,342.00

2,500.000

LF  

4.30000

0270 *Construction Surveying 0.750

0.150

625-00000  
 

32,670.000.900

5,445.00

1.000

L S 

36,300.00000

0275 *Mobilization 0.600

0.400

626-00000  
 

294,900.001.000

117,960.00

1.000

L S 

294,900.00000
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PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Public Information Services (Tier III) 0.625

0.250

626-01103  
 

12,250.000.875

3,500.00

1.000

L S 

14,000.00000

0285 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

118.000

GAL 

88.00000

0290 *Pavement Marking Paint (Waterborne) 17.000

171.000

627-00011  
 

10,340.00188.000

9,405.00

188.000

GAL 

55.00000

0295 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

397.000

627-01010  
 

5,359.50397.000

5,359.50

6,681.000

SF  

13.50000

0300 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

419.000

SF  

12.40000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

232.000

627-30410  
 

1,867.60232.000

1,867.60

6,546.000

SF  

8.05000

0310 *Flagging 383.750

395.250

630-00000  
 

19,630.80779.000

9,960.30

1,250.000

HOUR

25.20000

0315 *Uniformed Traffic Control 77.500

299.000

630-00003  
 

32,379.00376.500

25,714.00

500.000

HOUR

86.00000

0320 *Traffic Control Inspection 40.000

15.000

630-00007  
 

5,555.0055.000

1,515.00

55.000

DAY 

101.00000

0325 *Traffic Control Management 32.000

17.000

630-00012  
 

42,140.0049.000

14,620.00

80.000

DAY 

860.00000

0330 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

600.00000
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PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Barricade (Type 3 M-A) (Temporary) 6.000

13.800

630-80335  
 

1,386.0019.800

966.00

22.000

EACH

70.00000

0340 *Construction Traffic Sign (Panel Size A) 43.000

57.800

630-80341  
 

5,040.00100.800

2,890.00

112.000

EACH

50.00000

0345 *Construction Traffic Sign (Panel Size B) 8.000

12.700

630-80342  
 

1,035.0020.700

635.00

23.000

EACH

50.00000

0350 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

18,000.003.600

8,000.00

4.000

EACH

5,000.00000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

1.700

630-80357  
 

2,727.002.700

1,717.00

3.000

EACH

1,010.00000

0360 *Drum Channelizing Device 18.000

14.400

630-80360  
 

651.2432.400

289.44

36.000

EACH

20.10000

0365 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

40.20000

0370 *Traffic Cone 125.000

100.000

630-80380  
 

1,811.25225.000

805.00

250.000

EACH

8.05000

0375 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.400

630-85040  
 

13,590.000.900

6,040.00

1.000

EACH

15,100.00000

0380 Night Work Lighting 0.200

0.800

632-00000  
 

17,900.001.000

14,320.00

1.000

L S 

17,900.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment -0.040

3,085.620

700-70016  
 

3,085.583,085.580

3,085.62

3,100.000

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment 551.900

7,411.610

700-70019  
 

7,963.517,963.510

7,411.61

7,963.510

F A 

1.00000

0410 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

400.000

F A 

1.00000

0415 F/A Quality Incentive Payment 0.000

43,928.370

700-70025  
 

43,928.3743,928.370

43,928.37

43,928.370

F A 

1.00000

0420 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Hotel Voucher 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Repair Landscaping 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000



CONTID: C19593         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19593-BID    ESTIMATE RUN 11/08/2017

PROJECT: STA095A-017                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 2,943,565.211,786,854.003,388,775.69CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

60,000.001.000

0.00

1.000

EACH

60,000.00000

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

57,000.001.000

0.00

1.000

EACH

57,000.00000

0455 Sanitary Facility 1.000

0.000

620-00020  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

CAT 119,600.000.00119,600.00CURRENT AMT0400 $ $ $

$ 3,063,165.211,786,854.00$3,508,375.69$CURRENT AMTPROJECT TOTAL


